

PROJECT DEVELOPMENT SCHEDULE - LONE TREE NORTH															
Pad Name	Pad Size	CONSTRUCTION PHASE		DRILLING PHASE		COMPLETION PHASE						PRODUCTION PHASE		Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
		Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Toe Prep Start	Toe Prep End	Frac Start	Frac End	PDO/Tbg Install Start	PDO/Tbg Install End	Production Phase Start	Production Phase End		
Eastern Hills South	8	8/26/2021	9/30/2021	11/24/2021	1/23/2022	1/26/2022	2/15/2022	2/20/2022	4/15/2022	4/20/2022	7/1/2022	7/19/2022	TBD	10/19/2022	TBD

Toe Prep: An operation where we initiate the Toe Valve at the bottom-hole of the well to allow for Completions tools to be pumped downhole for Completions Operations.

PDO/Tbg: Plug Drill Out and Tubing Installation.