

PROJECT DEVELOPMENT SCHEDULE - RUSH NORTH											
Pad Name	Pad Size	Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Completion Phase Start	Completion Phase End	Production Phase Start	Production Phase End	Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
Rush North	8	6/9/2020 to 6/1/2021	6/30/2020 to 6/30/2021	8/1/2020 to 8/1/2021	9/30/2020 to 9/30/2021	11/10/2020 to 11/10/2021	12/15/2020 to 12/15/2021	1/31/2021 to 1/31/2022	TBD	9/9/2020 to 4/1/2022	TBD

Schedule subject to change.