

PROJECT DEVELOPMENT SCHEDULE - RUSH NORTH															
Pad Name	Pad Size	CONSTRUCTION PHASE		DRILLING PHASE		COMPLETION PHASE						PRODUCTION PHASE		Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
		Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Toe Prep Start	Toe Prep End	Frac Start	Frac End	PDO/Tbg Install Start	PDO/Tbg Install End	Production Phase Start	Production Phase End		
Grande North	8	1/13/2020	2/22/2020	4/12/2020	6/11/2020	6/13/2020	7/3/2020	7/9/2020	9/1/2020	9/5/2020	11/16/2020	12/4/2020	TBD	3/7/2021	11/26/2055
Grande South	7	7/1/2021	8/10/2021	9/29/2021	11/20/2021	11/22/2021	12/12/2021	12/17/2021	2/2/2022	2/7/2022	4/11/2022	4/29/2022	TBD	7/31/2022	4/20/2057
Eastern Hills North	7	3/17/2020	4/26/2020	6/15/2020	8/6/2020	8/8/2020	8/28/2020	9/3/2020	10/20/2020	10/25/2020	12/27/2020	1/14/2021	TBD	4/17/2021	1/6/2056
Eastern Hills South	8	8/26/2021	10/5/2021	11/24/2021	1/23/2022	1/26/2022	2/15/2022	2/20/2022	4/15/2022	4/20/2022	7/1/2022	7/19/2022	TBD	10/20/2022	7/10/2057