

**EXHIBIT 14 - PROJECT DEVELOPMENT SCHEDULE
CONOCOPHILLIPS COMPANY RUSH NORTH OIL AND GAS WELL**

Pad Name	Pad Size	Construction	Construction	Drilling Phase	Drilling	Completion	Completion	Production	Productio	Reclamation	Reclamation Phase End (Final)
		Phase Start	Phase End	Start	Phase End	Phase Start	Phase End	Phase Start	n Phase End	Phase Start (Interim)	
<i>Rush North</i>	<i>8</i>	<i>10/15/2019</i>	<i>11/29/2019</i>	<i>12/6/2019</i>	<i>1/31/2020</i>	<i>3/1/2020</i>	<i>7/1/2020</i>	<i>7/18/2020</i>	<i>TBD</i>	<i>1/15/2021</i>	<i>TBD</i>

Note: Dates are assumptions and may change based on a variety of factors such as: project approval date (local), permit approval date (COGCC), weather and availability of equipment.

Assumptions	7 well	single well		4 well pad
	pad	8 well pad	pad	
Construction Phase Duration	45	45	45	45
Drilling Phase Duration	50	56	11	30
Wait Time Duration	30	30	30	30
Completion Phase Duration	116	131	26	71
Time to POP post completion	8	8	8	8