
Pad Name

Pad Size Construction Phase Start

Construction Phase 

End

Drilling Phase Start Drilling Phase End Completion Phase Start Completion Phase End Production Phase Start Production 

Phase End

Reclamation

Phase Start (Interim)

Reclamation Phase End 

(Final)

Rush South 7 8/25/2020 to  

5/1/2021

5/31/2020 

to 5/31/2021

7/1/2020  

to 7/1/2021

7/31/2020 to 

7/31/2021

10/19/2020 to

10/19/2021

11/21/2020 to

11/21/2021

3/12/2021 to

3/12/2022

TBD 5/4/2021 to

6/1/2022

TBD

PROJECT DEVELOPMENT SCHEDULE - RUSH SOUTH

Note:  Project Development Schedule is subject to change


