

BLUE SOUTH 3-65 33-32-31 PROJECT DEVELOPMENT SCHEDULE															
Pad Name	Pad Size	CONSTRUCTION PHASE		DRILLING PHASE		COMPLETION PHASE						PRODUCTION PHASE		Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
		Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Toe Prep Start	Toe Prep End	Frac Start	Frac End	PDO/Tbg Install Start	PDO/Tbg Install End	Production Phase Start	Estimated Production Phase End		
Blue 3-65 33-32-31	7	6/5/2022	8/5/2022	8/5/2022	10/21/2022	11/4/2022	12/21/2022	12/31/2022	2/28/2023	2/28/2023	3/12/2023	3/26/2023	3/26/2043	9/26/2023	TBD