

**PROJECT DEVELOPMENT SCHEDULE- EASTERN HILLS SOUTH**

Pad Name	Pad Size	Construction Phase Start	Construction Phase End	Drilling Phase Start	Drilling Phase End	Toe Prep Start	Toe Prep End	Frac Start	Frac End	PDO/Tbg Install Start	PDO/Tbg Install End	Production Phase Start	Production Phase End	Reclamation Phase Start (Interim)	Reclamation Phase End (Final)
Eastern Hills South	8	8/26/2021	10/5/2021	11/24/2021	1/23/2022	1/26/2022	2/15/2022	2/20/2022	4/15/2022	4/20/2022	7/1/2022	7/19/2022	TBD		